(OBRA : REVITALIZACAO DA ORLA
LOCAL: GANHOS DO MEIO - GOVERNADOR CELSO RAMOS
DATA : 26/04/2017

CRONOGRAMA FiSICO - FINANCEIRO

PRAZO : 6 MESES
ITEM OBRA TOTAL MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 TOTAL
1 SERVICOS PRELIMINARES RS 77.015,01| R$77.015,01|  100% R$ 77.015,01|  100%
2 |SERVICOS DE DEMOLICAO RS 30.333,21| R$30.333,21  100% R$ 30.333,21)  100%
3 |ESTACIONAMENTO A 45° RS 183.695,10| RS 36.739,02 20%| R$110.217,06 60% RS 36.739,02 20%| RS 183.695,10|  100%
4+ |DECK DE MATEIRA TRATADA (AMPLIACAO DE PASSEIO) RS 445.144,50 RS 133.543,35 30%| R$133.543,35 30%| R$89.02890| 20%| R$44.514,45 10% RS 44.514,45 10%| RS 445.14450  100%
5 MOBILIARIO URBANO RS 55.949,45 RS 16.784,84 30% RS 39.164,62 70% RS 55.949,45 100%
6 |PERGOLA RS 15.907,20 R$7.953,60] 50%| R$4.772,16 30% RS 3.181,44 20% RS 15.907,20]  100%
7 |REVITALIZACAO DO TRAPICHE RS 186.940,90| RS 56.082,27 30%| R$93.470,45 50%| R$37.388,18 20% RS 186.940,90|  100%
s |GUARDA CORPO PARA DECK E TRAPICHE RS 96.873,39 R$48.436,70|  50%| R$29.062,02 30% RS 19.374,68 20%
9 |SERVICOS COMPLEMENTARES RS 134.993,19 RS 134.993,19|  100%
10 |PAISAGISMO RS 8.936,55 RS 1.787,31 20% RS 7.149,24 80%
VALORTOTAL (simples)| RS 1.235.788,50| R$200.169.51| 16,20% RS 337.230,86] 27,29%| R$170.931,53| 13,83% RS 145.419,20| 11,77%| R$96.920,77) 7,84% RS 285.116,63| 23,07%| RS 1.235.788,50] 100,00%)
VALOR TOTAL (acumulado)| RS 1.235.788,50| RS 20016951 16,20%| R$537.400,37| 43,49%| RS$708.331,90 57,32%)| RS853.751,10| 69,09%| R$950.671,87 76,93%| RS 1.235.788,50| 100,00%
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